

# Caythorpe Gas Storage Project

Liaison Committee Meeting  
22<sup>nd</sup> June 2009

**centrica**

# Agenda

- Project Status Report – June 2009
- Activities on site within coming weeks / months
- Environmental management
- Community liaison
- Questions

# Health, Safety & Environment

- No on or off site complaints (to date)
- No on or off environmental impacts (to date)
- No accidents, incidents or near misses to report (to date)
- Noise monitoring station to be set up Lower Caythorpe Farm (July)
- Project working under the “Construction Design & Management Regulations” regulated by the Health & Safety Executive

## Operational Safety

- In April the Health & Safety Executive (HSE) announced that gas storage in natural strata, including depleted oil and gas fields, would now come under the Control of Major Accident Hazards (COMAH) Regulations
- We are required to submit a Safety Report to the HSE so they can verify the safety of the design
- We are required to prepare an on-site Emergency Plan
- ERYC are required to prepare an off-site Emergency Plan
- HSE will inspect the site

## Current Status

- Demolition of generator building now completed without incident
- Demolition of remainder of existing equipment ongoing – due for completion end June




## Demolition and Site Clearance

- Site demolition ongoing by Squibb Demolition Limited
- Noise, Dust, Lighting and Traffic Management monitored daily
- Services isolated and disconnected (except admin building)
- Daily toolbox talks being held prior to starting day shift




# Archaeological Site Investigation

- Archaeological contractor (Humber Field Archaeology) on site 6<sup>th</sup> July
- Supported by civil contractor (Hewlett) for fencing, topsoil stripping etc




## Bridge Crossing of Gypsy Race

- Would like to install September/October
- Agree design and construction with ERYC and Environment Agency
- Ecological surveys on river ongoing



# Seismic Survey

- Would like to undertake September/October (subject to obtaining landowner agreements)
- Have sought access rights from Government



## Points of contact

Justin Kenyon  
Site HSE Manager  
Caythorpe Gas Storage Limited  
Caythorpe Well Site  
Rudston  
Driffield  
YO25 4JD  
Site Office 01262 420177  
Mobile 07904200995  
Justin.Kenyon@centrica.com

Paul Dacombe  
Consents & Licencing Manager  
Caythorpe Gas Storage Project  
Centrica plc  
Millstream West  
Maidenhead Road  
Windsor  
Berkshire  
SL4 5GD  
Mobile: 07789 570416  
paul.dacombe@centrica.com

# Questions?