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2 Caythorpe Liaison Committee 28th September 2009 

Agenda 

ÅProject Status Report ï September 2009 

ÅArchaeological site investigation  

ÅBridge design 

ÅSeismic survey 

ÅTraffic management plan 

ÅOngoing community liaison  

ÅEnvironmental support fund 

ÅActivities on site within coming weeks / months 

ÅQuestions 
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Health, Safety & Environment 

 

ÅNo on or off site complaints (to date)   

ÅNo on or off environmental impacts (to date) 

ÅNo accidents, incidents or near misses to report (to date) 

ÅProject working under the ñConstruction Design & Management 

Regulationsò regulated by the Health & Safety Executive 

ÅSite visit by HSE Construction Division 27th August.  No issues of 

concern raised  

ÅBaseline noise survey completed August 2009 and issued to ERYC 

ÅNoise, Vibration, Dust Management and Monitoring Scheme submitted 

to ERYC (in accordance with planning conditions) 
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Current Status 

ÅDemolition of existing equipment completed in June  

ÅArchaeological site investigation ongoing 

ÅGeotechnical site investigations 
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Archaeological Site Investigation 

 

ÅLocated on the margins of a settlement occupied in the late Iron Age, 

Roman and early Anglo-Saxon periods (about 200BC to AD700) 
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Archaeological Site Investigation 
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Archaeological Site Investigation 
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Invitation to an Archaeological Site Visit 

 

ÅLiaison Committee Saturday 10th October 

ÅBoynton School w/c 12th October 
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Bridge Crossing of Gypsey Race 

 

ÅWould like to install October/November 2009 but may delay until Spring 

2010 

ÅDesign approved by the Environment Agency 

ÅEcological surveys on river ongoing 
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Bridge Crossing of Gypsey Race ï Existing View 
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Bridge Crossing of Gypsey Race ï Proposed View 
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Water Voles 

ÅWater Vole is a protected species and 

present on the Gypsey Race including 

location of bridge crossing 

ÅOngoing daily surveys on the river 

ÅHabitat management to encourage 

voles to move along the river 

ÅFallback option is to move the voles 

under licence from Natural England 

 

ÅEcological Mitigation & Monitoring 

Strategy submitted to ERYC (in 

accordance with planning condition) 
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Seismic Survey 

ÅSeismic survey underway, due to 

complete mid November 

Å7 day/week operation. 

ÅMitigation measures in place to avoid 

damage to land and protect 

archaeology and ecology 

ÅVibration monitoring at residential 

properties 
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Seismic Survey ï Notification to Residents 
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Seismic Survey ï Notification to Residents 

 

 

 

 


